
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 North Dakota

uu   Air Force - GRAND FORKS AIR FORCE BASE / ND857212475900

Continued natural attenuation (GW modeling) at POL 
unloading area and LTM/LTO at 2 sites utilizing natural 
attenuation/SVE. LTM will begin a completed landfill cap.  
Plan to complete construction of second landfill cap.

Progress Planned for FY98-FY99

Continued natural attenuation (groundwater modeling) at 
POL unloading area and LTM/LTO at 2 sites utilizing natural
attenuation/SVE. Completed construction of cap for 1 
landfilland initiated construction of another landfill cap.

Progress in FY97

Investigation

Interim Actions

$2,874 $8 $0 $0Sites with Response Complete 4

FY98-2010** $5,205

1

0

Design

RA-C

RA-O (LTO)

LTM

7 00

1(1) 0(0)

4

3 2

2

1

$0 $0 $0 $0

$1,161 $22 $01

3

$0

$7,684 $2,539 $133 $0

$510 $247 $166 $147

Total $12,229 $2,816 $381 $220

FY03 $626

FY02 $226

FY01 $226

FY00 $226

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 1

Not Evaluated 0

1Not Required

7Total Number of Sites

RAB

0 2 2 $0 $0 $82 $73

uu   Air Force - MINOT AIR FORCE BASE / ND857212475800

Complete DDs for 11 sites.  Complete cleanup for FT-01.  
Continue LTM for FT-01, SS-09 and LF-02.

Progress Planned for FY98-FY99

AOCs closed, OT-3 pending state approval.  FY95 FT-01 
landfarming extended and continuing until FY01.  
Completed DDs for 10 sites.  LTM continuing for SS-09, 
LF-02.

Progress in FY97

Investigation

Interim Actions

$2,232 $0 $0 $0Sites with Response Complete 10 REG

FY98-2002** $6,032

0

0

Design

RA-C

RA-O (LTO)

LTM

11 00

6(6) 0(0)

7

3 1

2

0

$0 $0 $0 $0

$1,613 $18 $0

CONT

CONT

CONT

0

1

$0

$3,729 $0 $2,112 $0

$97 $3 $179 $176

Total $7,671 $21 $2,291 $176

FY03 $553

FY02 $557

FY01 $435

FY00 $235

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

11Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


